
[-----I COUNCIL COM M U N I CAT I ON 

APPROVED -7 - 
THOMAS A PETERSON - - Y c  

AGENDA TITLE: Contract Change Grder - Poplar Street Wastewater Pipe Improvement, 
Cherokee Lane to Central Avenue 

MEETING DATE: May 5, 1993 

PREPAREG BY: Public Works Director 

RECOMMENDED ACTION: This item is for information only. No action is required. 

BACKGROUND INFORMATION: This information is being given to the City Council 
in accordance with the Contract Change Order policy 
approved by Resolution 85-72. One of the requirements o f  
this policy is that we inform the City Council o f  all 

change orders over 10% o f  the contract amourtt. 

The attached contract change order, approved by t he  City Manager, was in the amount 
of $19,322.21, which is 17.3% of the contract. No additional appropriation will be 
needed as the contingenciss f o r  this project are sufficient to pay for this change 
order. 
done as part o f  the project. 

The work includes relocating the bore pit and miscellaneous storm drain work 

Eight working days were added to this project as a result of t h i s  chanse order, 

FUNDING: Originally Budgeted: 1991/92 
Budgeted Fund : 
Contract Amount: 5 128,094.2 1 

Sewer Utility Fund 

Pub1 i c Works D i  rector 

Prepared by Wesley K. Fujitani, Senior Civil Engineer 

Attachrnen t 

CPOPLAR .1 /TXTW . G2M ( CO . COM ) A p r i l  27, 1993 



*-.. - 
CITY OF L O D I  
PUBLIC WOAKS OEPARTMENT * CONTRACT CHANGE ORDER KO. 1 

PROJECT : Pop1 a r  Street Wastewater Pipe Improvement 
Cherokee Lane t o  Central Avenue 

C3NTRACTOR: Jardin Pipeline, Inc. 

You are  directed t o  make the following changes or do the following work not included 
i n  the Plans and Specifications on th is  contract. 

Description of work t o  be done, estimate of quantities, and prices t o  be paid. 
Specify whether additional work is  a t  contract price, agreed price, or force 
account. 
t ia?  as equipment is actually used and no allowance will be made for idle time, 

- - - - - - - - - - - - - . - - * - . . . * - - - - - - . . - - * .  . -~.--..-.- 

Unless otherwise stated,  rates f o r  rental of equipment cover only such 

"Re1 oca t e  bore p i t  
"Repair catch basin i n  Cherokee Lane median. 

"Replace storm drain line over sewer line. 
"Down time caused by relocation of gas line 

"Additional work done on sewer laterals 

"Eliminate direct  ties t o  stonn drain 1Sne 

Catch basin was damaged by boring operat ing.  

and water main. 

( 4  eoch @ $1,35O/lateral) 

and i n s t a l l  storm d r a i n  manhole 

Original Contract Price 
Total Cost of T h i s  Change Order NOT TO EXCEED 
Previous Change Orders 
Total Cost o f  All Change Orders t o  Date 
Contract  Price, inc luding  a l l  Change Orders, will be: 

agreed upon price 3 539.69 

agreed upon price $1,973.11 
agreed upon price S 362.53 

agreed upon price $2,153.87 

agreed upon price $5,400.00 

agreed upon price $8,593.01 

PERCEN7 OF 
CONTRACT 

5 111 900 00 
$--&327% 17.3 X 
z - -  - - 
5 19,322.21 17.3 % 
3 131.222.21 

o r  

Date 44-93 
Date 
Date a-b-93 

- 1  Thomas A. Peterson 
The undersfgncdacaqtractor, h a v i n g  carefully considered the change proposed, agrees, 
i f  t h i s  proposal i s  approved,  t o  provide a l l  equipment, furnish a l l  materials, except 
as otherwise noted above, perform all  services necessary for the work above specified, 
and accept as f u l l  payment the prices shown above. 

ACCEPTED: Date Contrac tor  

T i t l e  1 .  BY 

I f  the C o n t r a c t o r  does no t  s i g n  acceptance o f  this order, the Contractor should refer  
t o  Section 4-1.03A of the S t a n d a r d  Specifications regarding f i l i n g  a wr i t tec  protest 
w i t h i n  the s p e c i f i e d  time. 
CCOPOPLA/TXTW. 92M 


